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ERECT, COMMISSION FIRST GROUP OF WIDE SPAN GANTRY CRANES.

DELIVER PARTS AND ASSEMBLE SECOND GROUP OF WIDE SPAN GANTRY CRANES.

COMPLETE SOUTH END LADDER TRACK FOR EAST WIDE SPAN CRANE MODULE. REALIGN TRACK 5

INTO EXISTING TURNOUT TS-B2, AND CONNECT TRACK 5 INTO NEW TURNOUT TE-@6.

ERECT, COMMISSION SECOND GROUP OF WIDE SPAN GANTRY CRANES.

REPLACE REMAINING ORIGINAL PAVEMENT UNDER WIDE SPAN CRANE MODULE.

COMMENCE FULL OPERATION OF EAST WIDE SPAN CRANE MODULE.
CONSTRUCT NEW REEFER OUTLETS IN LOT W2.

CONTINUE OPERATING CONCRETE CRUSHING FACILITY UNTIL PROJECT COMPLETION.
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Figure 16. UP ICTF Stage 4




